



PROJECT COORDINATION MAP AND SCHEDULES

PROJECT	DESCRIPTION	PROJECT LIMITS	SCHEDULED CONSTRUCTION	
			BEGIN	END
A (CITY OF LA)	ALAMEDA STREET NORTH IMPROVEMENT PROJECT	ANAHEIM STREET TO 300FT S/O PCH	01/2026	07/2028
B (CITY OF LA)	ALAMEDA STREET SOUTH IMPROVEMENT PROJECT	HARRY BRIDGES BOULEVARD TO ANAHEIM STREET	02/2025	08/2027
C (POLA)	EA 31850: SR-47/HARBOR BLVD INTERCHANGE PROJECT	SR-47; PM 0.3/0.8	02/2024	11/2026
D (CALTRANS)	EA 39020: VINCENT THOMAS BRIDGE DECK REPLACEMENT PROJECT	SR-47; BRIDGE # 53-1471; POSTMILE (PM) 0.4/2.0	10/2025	03/2027
E (POLA)	SR-47/NAVY WAY INTERCHANGE PROJECT	SR-47/NAVY WAY INTERCHANGE	12/2025	06/2028
F (POLB)	PIER WIND PROJECT	NAVY WAY	EARLY 2027	TBD
G (CALTRANS)	EA32250: UNION PACIFIC OH BRIDGE DECK REPLACEMENT PROJECT	SR-103; BRIDGE #53-2626; PM 0.1/0.1	07/2024	10/2025
H (CITY OF LA)	WB ANAHEIM STREET WIDENING PROJECT	DOMINGUEZ CHANNEL TO FARRAGUT AVENUE	07/2024	07/2026
I (POLB)	HEAVY HAUL ROUTE PROJECT	ANAHEIM WAY AND FARRAGUT AVENUE	09/2024	09/2025
J (CALTRANS)	EA 34490: ANAHEIM ST OVERHEAD BRIDGE RAILS UPGRADE	SR-103; BRIDGE #53-2627; PM 0.9/0.9	08/2024	02/2025
K (CALTRANS)	EA 32160: PCH (SR-1) CAPM AND ADA IMPROVEMENT PROJECT	STUDEBAKER ROAD TO PASEO DE LAS DELICIAS (PM 0/18)	02/2024	(10/2025) 11/2027
L (MWD) *	PUREWATER CONVEYANCE	VARIOUS ROADS (SEPULVEDA, ALAMEDA, DEL AMO, ETC.)	03/2027	2031
M (CITY OF LA)*	WILMINGTON SAFE STREETS PROJECT (Vision Zero LA)	VARIOUS ROADS (ANAHEIM, L & I, WILMINGTON, FRIGATE, NEPTUNE, ETC.)	07/2027	08/2030
N (CALTRANS)	EA 0W670: PAVEMENT PRESERVATION PROJECT	SR-103; PM 0/1.8	07/2024	05/2025

- VINCENT THOMAS BRIDGE BRIDGE (VTB) DECK REPLACEMENT PROJECT
- PROJECTS WITH CONSTRUCTION SCHEDULES THAT ARE IN CONFLICT WITH THE VTB PROJECT
- CALTRANS PROJECTS
- *
- (##/####)